



# Roads Operations: 6 Week Forward Works Programme

Road Closure Notice Period - 28 days

Major Works Road Space Booking: Any Job over 10 days requires a 3 Month Notice

Std Works Road Space: 3-10 Days Work requires 7 Working Day Notice

Minor Works Road Space: 1-3 Days Work requires 24 Hour Notice before 12 Noon

	Week Commencing Mon-22-Mar-21	Week Commencing Mon-29-Mar-21	Week Commencing Mon-05-Apr-21	Week Commencing Mon-12-Apr-21	Week Commencing Mon-19-Apr-21	Week Commencing Mon-26-Apr-21
<b>Springkerse Depot</b>						
<b>Surfacing Team</b> Foreman: Scott Craig Supervisor: Les Christie	<b>AL0067 - Stirling Road Fallin</b> Carriageway Inlay (Carpave) Rd Space: <b>LAR2789832</b> Road / FWay Closure: In Place Parking Susp: In Place TM: Full Road Closure Date Completed:	<b>NW0055 - Montgomery Place, Buchlyvie</b> Carriageway Resurfacing (Carpave) Rd Space: <b>LAR2929259</b> Road / FWay Closure: In Place Parking Susp: N/R TM: Full Road Closure Date Completed:	<b>A907 Alloa Road</b> Footway repairs - type 1 and dust Rd Space: <b>N/R - Road is closed</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>AL0066 - Sheriffmuir Road</b> Carriageway Overlay (55/10) Rd Space: <b>LAR2789492</b> Road / FWay Closure: In Place Parking Susp: N/R TM: Full Road Closure Date Completed:	<b>AL0069 - Pendreich Road</b> Carriageway Overlay (55/10) Rd Space: <b>LAR2789498</b> Road / FWay Closure: Req'd Parking Susp: N/R TM: Full Road Closure Date Completed:	<b>A&amp;B Roads</b> Patching repairs and screeds Rd Space: <b>TBC</b> Road / FWay Closure: Parking Susp: TM: Date Completed:
	<b>North Third Road</b> Carriageway resurfacing Rd Space: <b>LAR2932548</b> Road / FWay Closure: Req'd Parking Susp: N/R TM: Full Road Closure Date Completed:					
<b>Surfacing Team</b> Foreman: Willie Carson Supervisor: Andy Stevenson	<b>Squad split for holidays</b>	Assist at Balmoral Court & Westerlea jobs	<b>A&amp;B Roads</b> Patching repairs and screeds Rd Space: <b>TBC</b> Road / FWay Closure: Parking Susp: TM: Date Completed:	<b>A&amp;B Roads</b> Patching repairs and screeds Rd Space: <b>TBC</b> Road / FWay Closure: Parking Susp: TM: Date Completed:	<b>AL0023 - Millenium Way</b> Footway Works Rd Space: <b>LAR2611886</b> Road / FWay Closure: New application req'd Parking Susp: New application req'd TM: Traffic Lights Date Completed:	<b>AL0023 - Millenium Way</b> Footway Works Rd Space: <b>LAR2611887</b> Road / FWay Closure: New application req'd Parking Susp: New application req'd TM: Traffic Lights Date Completed:
<b>Road Improvements Team</b> Foreman: Brian Zarebski Supervisor: Andy Stevenson	<b>Squad split for holidays</b>	<b>190019 - Kildean</b> Pumping Station / Footpath Construction Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>A&amp;B Roads</b> Patching repairs and screeds Rd Space: <b>TBC</b> Road / FWay Closure: Parking Susp: TM: Date Completed:	<b>A&amp;B Roads</b> Patching repairs and screeds Rd Space: <b>TBC</b> Road / FWay Closure: Parking Susp: TM: Date Completed:	<b>Blairlogie</b> Village Improvements Rd Space: <b>TBC</b> Road / FWay Closure: In Place Parking Susp: N/R TM: Full Road Closure Date Completed:	<b>Blairlogie</b> Village Improvements Rd Space: <b>TBC</b> Road / FWay Closure: In Place Parking Susp: N/R TM: Full Road Closure Date Completed:
<b>Road Improvements Team</b> Foreman: Willie Kirkwood Supervisor: Neil Cunningham	<b>AL0078 - Westerlea Drive, B of A</b> Footway Works Rd Space: <b>LAR2789918</b> Road / FWay Closure: In Place Parking Susp: In Place TM: Give & take as required Date Completed:	<b>AL0078 - Westerlea Drive, B of A</b> Footway Works Rd Space: <b>LAR2789918</b> Road / FWay Closure: In Place Parking Susp: In Place TM: Give & take as required Date Completed:	<b>AL0078 - Westerlea Drive, B of A</b> Footway Works Rd Space: <b>LAR2789918</b> Road / FWay Closure: In Place Parking Susp: In Place TM: Give & take as required Date Completed:	<b>AL0078 - Westerlea Drive, B of A</b> Footway Works Rd Space: <b>LAR2789918</b> Road / FWay Closure: In Place Parking Susp: In Place TM: Give & take as required Date Completed:	<b>AL0078 - Westerlea Drive, B of A</b> Footway Works Rd Space: <b>LAR2789918</b> Road / FWay Closure: Req'd Parking Susp: In Place TM: Give & take as required Date Completed:	<b>AL0078 - Westerlea Drive, B of A</b> Footway Works Rd Space: <b>LAR2789918</b> Road / FWay Closure: Req'd Parking Susp: In Place TM: Give & take as required Date Completed:
<b>Quick Response Team</b> Foreman: TBC Supervisor: Neil Cunningham	<b>LAGANS / Reactive Maintenance - Area 3</b>	<b>LAGANS / Reactive Maintenance - Area 3</b>	<b>LAGANS / Reactive Maintenance - Area 3</b>	<b>LAGANS / Reactive Maintenance - Area 3</b>	<b>LAGANS / Reactive Maintenance - Area 3</b>	<b>LAGANS / Reactive Maintenance - Area 3</b>
<b>Drainage Team</b> Foreman: Brian Penman Supervisor: Neil Cunningham	<b>Area 2/3 drainage works</b> Various locations Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>Area 2/3 drainage works</b> Various locations Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>Area 2/3 drainage works</b> Various locations Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>Area 2/3 drainage works</b> Various locations Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>180079 - B818 Fintry Culvert Replacement</b> Drainage Investigation Rd Space: <b>LAR2912118 (Abandoned)</b> Road / FWay Closure: In Place Parking Susp: N/R TM: Full Road Closure Date Completed:	<b>180079 - B818 Fintry Culvert Replacement</b> Drainage Investigation Rd Space: <b>LAR2912118 (Abandoned)</b> Road / FWay Closure: In Place Parking Susp: N/R TM: Full Road Closure Date Completed:
<b>Street Lighting Team</b> Foreman: Colin McNeil Supervisor: Jim Shaw	<b>Street Lighting Capital Works</b> 200083 - Balmoral Court Area, Dunblane Rd Space: <b>LAR 2810042/2810045/2810050</b> Road / FWay Closure: N/R Parking Susp: N/R TM: Give & take as required Date Completed:	<b>Street Lighting Capital Works</b> 200083 - Balmoral Court Area, Dunblane Rd Space: <b>LAR 2810042/2810045/2810050</b> Road / FWay Closure: N/R Parking Susp: N/R TM: Give & take as required Date Completed:	<b>Stirling City Centre</b> Flying Squad - See it / Fix it Defect Repairs Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>Stirling City Centre</b> Flying Squad - See it / Fix it Defect Repairs Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>Stirling City Centre</b> Flying Squad - See it / Fix it Defect Repairs Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>Stirling City Centre</b> Flying Squad - See it / Fix it Defect Repairs Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:
<b>Street Lighting Minor Work Team</b> Foreman: Stuart Webster Supervisor: Jim Shaw	<b>Street Lighting Reactive Work</b> Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>Street Lighting Reactive Work</b> Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>Street Lighting Reactive Work</b> Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>Street Lighting Reactive Work</b> Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>Blairlogie</b> Village Improvements Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>Blairlogie</b> Village Improvements Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:
<b>Traffic Management &amp; Signs Team</b> Foreman: Keith Sneddon Supervisor: Les Christie	<b>Assist VRS Barrier Repairs</b> Various Locations Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>TM, Signs and Small works</b> Various Locations Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>TM, Signs and Small works</b> Various Locations Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>TM, Signs and Small works</b> Various Locations Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>Blairlogie</b> Village Improvements Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>Spaces for People Projects</b> Rd Space: <b>N/R</b> Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:
<b>Surfacing Team</b> Sub-Contract	<b>NW0054 - Branziert Rd, Killearn</b> Carriageway Resurfacing Rd Space: <b>LAR2790572</b> Road / FWay Closure: In Place Parking Susp: N/R TM: Full Road Closure Date Completed: 22-03-2021					



## Roads Operations: 6 Week Forward Works Programme

Road Closure Notice Period - 28 days

Major Works Road Space Booking: Any Job over 10 days requires a 3 Month Notice

Std Works Road Space: 3-10 Days Work requires 7 Working Day Notice

Minor Works Road Space: 1-3 Days Work requires 24 Hour Notice before 12 Noon

	Week Commencing Mon-22-Mar-21	Week Commencing Mon-29-Mar-21	Week Commencing Mon-05-Apr-21	Week Commencing Mon-12-Apr-21	Week Commencing Mon-19-Apr-21	Week Commencing Mon-26-Apr-21
<b>Callander Depot</b>		Good Friday - 02/04/2021	Easter Monday - 05/04/2021			
<b>Surfacing Team</b> Foreman: David Sinclair Supervisor: Jamie Stokoe	<b>EW0039 - B8075 Kirk Lane fr Treetops/Linns</b> Overlay (2 to 3 days) Rd Space: LAR2790413 Road / F'Way Closure: In Place Parking Susp: N/R TM: Banded Road Closure Date Completed:	<b>EW0051 - Teith Road, Deanston: Phase I</b> Carriageway Inlay (55/10) Rd Space: LAR2790451 Road / F'Way Closure: In Place Parking Susp: In Place TM: Full Road Closure Date Completed:	<b>EW0030 - Kilbride and Brack</b> Patching repairs Rd Space: TBC Road / F'Way Closure: In Place Parking Susp: N/R TM: Banded Road Closure Date Completed:	<b>A&amp;B Roads</b> Patching repairs and screeds Rd Space: TBC Road / F'Way Closure: Parking Susp: TM: Date Completed:	<b>A&amp;B Roads</b> Patching repairs and screeds Rd Space: TBC Road / F'Way Closure: Parking Susp: TM: Date Completed:	<b>A&amp;B Roads</b> Patching repairs and screeds Rd Space: TBC Road / F'Way Closure: Parking Susp: TM: Date Completed:
<b>Improvements Team</b> Foreman: Ian Hardie Supervisor: Jamie Stokoe	Lagans / Safety Surveys	<b>B818 Patching Works &amp; Station Rd Killearn</b> Rd Space: N/R Road currently closed Road / F'Way Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>A&amp;B Roads</b> Patching repairs and screeds Rd Space: TBC Road / F'Way Closure: Parking Susp: TM: Date Completed:	<b>A&amp;B Roads</b> Patching repairs and screeds Rd Space: TBC Road / F'Way Closure: Parking Susp: TM: Date Completed:	<b>A&amp;B Roads</b> Patching repairs and screeds Rd Space: TBC Road / F'Way Closure: Parking Susp: TM: Date Completed:	<b>A&amp;B Roads</b> Patching repairs and screeds Rd Space: TBC Road / F'Way Closure: Parking Susp: TM: Date Completed:
<b>Surfacing Team</b> Foreman: Stuart Doyle Supervisor: Jamie Stokoe	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team
<b>Road Improvements Team</b> Foreman: Roy Kinnear Supervisor: Davie Nicol	<b>Strathblane Layby</b> Strathblane Layby Rd Space: LAR2932124 Road / F'Way Closure: N/R Parking Susp: N/R TM: Traffic Lights Date Completed:	<b>Upper Drumblane Layby</b> Callander - Job for Jonny Campbell / Neil Prie Rd Space: LAR2938091 Road / F'Way Closure: N/R Parking Susp: N/R TM: Give & take as required Date Completed:	Squad split for holidays	<b>Doune NCN Repairs</b> Repairs to cycleway Rd Space: N/R Road / F'Way Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>Drymen / Balmaha</b> Flying Squad - See it / Fix it Defect Repairs Rd Space: N/R Road / F'Way Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>Drymen / Balmaha</b> Flying Squad - See it / Fix it Defect Repairs Rd Space: N/R Road / F'Way Closure: N/R Parking Susp: N/R TM: N/R Date Completed:
<b>Bridges Team</b> Foreman: Zander Jarvie Supervisor: Davie Nicol	Squad split for holidays	<b>200202 - Drymen (A811/320)</b> Bridge Strike Repair Rd Space: LAR2909539 Road / F'Way Closure: N/R Parking Susp: N/R TM: Single lane closure Date Completed:	<b>200206 - Cowie (B9124/010)</b> Clubs tomb parapet repair Rd Space: TBC Road / F'Way Closure: N/R Parking Susp: N/R TM: Traffic Lights Date Completed:	<b>Stathblane (C56/010)</b> Craigallon Parapet repair Rd Space: LAR2934392 Road / F'Way Closure: Req'd Parking Susp: N/R TM: Full Road Closure Date Completed:	<b>200237 - Calair Bridge (U010150/020)</b> Calair Bridge Parapet repair Rd Space: TBC Road / F'Way Closure: Req'd Parking Susp: N/R TM: Full Road Closure Date Completed:	<b>200238 - Stronovar Bridge U010150/010</b> Parapet Strike Rd Space: TBC Road / F'Way Closure: Req'd Parking Susp: N/R TM: Full Road Closure Date Completed:
<b>Road Improvements / Drainage Team</b> Foreman: Colin Fletcher Supervisor: Davie Nicol	<b>Fencing Repairs</b> BoFA Rd Space: LAR2789459 Road / F'Way Closure: N/R Parking Susp: N/R TM: Traffic Lights Date Completed:	Squad split for holidays	<b>Doune NCN Repairs</b> Trim back trees Rd Space: N/R Road / F'Way Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	<b>B8032 South Callander</b> Ditching Works Rd Space: TBC Road / F'Way Closure: N/R Parking Susp: N/R TM: Give & take as required Date Completed:	<b>Concrete Plinth Installation</b> Kinlochard Play Park Rd Space: N/R Road / F'Way Closure: N/R Parking Susp: N/R TM: Give & take as required Date Completed:	<b>Location TBC</b> Flying Squad - See it / Fix it Defect Repairs Rd Space: N/R Road / F'Way Closure: N/R Parking Susp: N/R TM: N/R Date Completed:
<b>Velocity Patcher</b> Foreman: Michael Connor Supervisor: Davie Nicol	<b>Area 1 &amp; 2</b> LAGANS / Minor Reactive Works	<b>Area 1 &amp; 2</b> LAGANS / Minor Reactive Works	<b>Area 1 &amp; 2</b> LAGANS / Minor Reactive Works	<b>Area 1 &amp; 2</b> LAGANS / Minor Reactive Works	<b>Area 1 &amp; 2</b> LAGANS / Minor Reactive Works	<b>Area 1 &amp; 2</b> LAGANS / Minor Reactive Works
<b>Area 1 Quick Response Team</b> Foreman: Campbell Buchanan Supervisor: Davie Nicol	<b>Area 1</b> LAGANS / Minor Reactive Works	<b>Area 1</b> LAGANS / Minor Reactive Works	<b>Area 1</b> LAGANS / Minor Reactive Works	<b>Area 1</b> LAGANS / Minor Reactive Works	<b>Area 1</b> LAGANS / Minor Reactive Works	<b>Area 1</b> LAGANS / Minor Reactive Works
<b>Area 2 Quick Response Team</b> Foreman: Stuart Duncan Supervisor: Jamie Stokoe	<b>Area 2</b> LAGANS / Minor Reactive Works	<b>Area 2</b> LAGANS / Minor Reactive Works	<b>Area 2</b> LAGANS / Minor Reactive Works	<b>Area 2</b> LAGANS / Minor Reactive Works	<b>Area 2</b> LAGANS / Minor Reactive Works	<b>Area 2</b> LAGANS / Minor Reactive Works