



Roads Operations: 6 Week Forward Works Programme

Road Closure Notice Period - 28 days

Major Works Road Space Booking: Any Job over 10 days requires a 3 Month Notice

Std Works Road Space: 3-10 Days Work requires 7 Working Day Notice

Minor Works Road Space: 1-3 Days Work requires 24 Hour Notice before 12 Noon

	Week Commencing Mon-19-Apr-21	Week Commencing Mon-26-Apr-21	Week Commencing Mon-03-May-21	Week Commencing Mon-10-May-21	Week Commencing Mon-17-May-21	Week Commencing Mon-24-May-21
Springkerse Depot						
Surfacing Team Foreman: Scott Craig Supervisor: Les Christie	AL0069 - Pendreich Road Carriageway Overlay (55/10) Rd Space: LAR2789498 Road / FWay Closure: In Place Parking Susp: N/R TM: Full Road Closure Date Completed:	Defect Repairs Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Defect Repairs Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Back O'Hill Road Carriageway patching (backshift TBC) Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Craig's Roundabout Carriageway patching (backshift) Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:	Customs Roundabout Carriageway patching (backshift) Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:
Surfacing Team Foreman: Willie Carson Supervisor: Andy Stevenson	AL0023 - Millenium Way Footway Works Rd Space: LAR2611886 Road / FWay Closure: In Place Parking Susp: In Place TM: Date Completed:	AL0023 - Millenium Way Footway Works Rd Space: LAR2611887 Road / FWay Closure: New application req'd Parking Susp: New application req'd TM: Date Completed:	AL0023 - Millenium Way Footway Works Rd Space: LAR2611887 Road / FWay Closure: Parking Susp: TM: Date Completed:	Spaces for People Projects Millenium Way Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Spaces for People Projects Millenium Way Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:	Spaces for People Projects Millenium Way Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:
Road Improvements Team Foreman: Brian Zarebski Supervisor: Andy Stevenson	Blairlogie Village Improvements Rd Space: LAR2905079 Road / FWay Closure: In Place Parking Susp: N/R TM: Full Road Closure Date Completed:	Blairlogie Village Improvements Rd Space: LAR2905079 Road / FWay Closure: In Place Parking Susp: N/R TM: Full Road Closure Date Completed:	Defect Repairs Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Back O'Hill Road Carriageway patching (backshift TBC) Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Craig's Roundabout Carriageway patching (backshift) Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:	Customs Roundabout Carriageway patching (backshift) Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:
Road Improvements Team Foreman: Willie Kirkwood Supervisor: Neil Cunningham	AL0078 - Westerlea Drive, B of A Footway Works Rd Space: LAR2789918 Road / FWay Closure: In Place Parking Susp: In Place TM: Give & take as required Date Completed: anticipated 23/04/21	Defect Repairs Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Defect Repairs Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Defect Repairs Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Defect Repairs Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:	Defect Repairs Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:
Quick Response Team Foreman: TBC Supervisor: Neil Cunningham	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3
Drainage Team Foreman: Brian Penman Supervisor: Neil Cunningham	180079 - B818 Fintry Culvert Replacement Drainage Investigation Rd Space: LAR2912118 Road / FWay Closure: In Place Parking Susp: N/R TM: Full Road Closure Date Completed:	180079 - B818 Fintry Culvert Replacement Drainage Investigation Rd Space: LAR2912118 Road / FWay Closure: In Place Parking Susp: N/R TM: Full Road Closure Date Completed:	Area 2/3 drainage works Various locations Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Area 2/3 drainage works Various locations Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Area 2/3 drainage works Various locations Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:	Area 2/3 drainage works Various locations Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:
Street Lighting Team Foreman: Colin McNeil Supervisor: Jim Shaw	Stirling City Centre Flying Squad - See it / Fix it Defect Repairs Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Stirling City Centre Flying Squad - See it / Fix it Defect Repairs Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Spaces for People Projects Dunblane Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Spaces for People Projects Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Spaces for People Projects Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:	Spaces for People Projects Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:
Street Lighting Minor Work Team Foreman: Stuart Webster Supervisor: Jim Shaw	Blairlogie Village Improvements Rd Space: LAR2905079 Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Blairlogie Village Improvements Rd Space: LAR2905079 Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Street Lighting Reactive Work Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Street Lighting Reactive Work Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Street Lighting Reactive Work Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:	Street Lighting Reactive Work Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:
Traffic Management & Signs Team Foreman: Keith Sneddon Supervisor: Les Christie	Blairlogie Village Improvements Rd Space: LAR2905079 Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Blairlogie Village Improvements Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Spaces for People Projects Kings Park Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Spaces for People Projects Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Spaces for People Projects Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:	Spaces for People Projects Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:
External Contractors					AL0081 - East Murrayfield, Bannockburn Carriageway Resurfacing Rd Space: LAR2790059 Road / FWay Closure: ??? Parking Susp: ??? TM: ??? Date Completed:	AL0081 - East Murrayfield, Bannockburn Carriageway Resurfacing Rd Space: LAR2790059 Road / FWay Closure: ??? Parking Susp: ??? TM: ??? Date Completed:



Roads Operations: 6 Week Forward Works Programme

Road Closure Notice Period - 28 days

Major Works Road Space Booking: Any Job over 10 days requires a 3 Month Notice

Std Works Road Space: 3-10 Days Work requires 7 Working Day Notice

Minor Works Road Space: 1-3 Days Work requires 24 Hour Notice before 12 Noon

	Week Commencing Mon-19-Apr-21	Week Commencing Mon-26-Apr-21	Week Commencing Mon-03-May-21	Week Commencing Mon-10-May-21	Week Commencing Mon-17-May-21	Week Commencing Mon-24-May-21
Callander Depot						
Surfacing Team Foreman: David Sinclair Supervisor: Jamie Stokoe	Defects Repairs Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Defects Repairs Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Defects Repairs Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Defects Repairs Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Defects Repairs Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:	Defects Repairs Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:
Improvements Team Foreman: Ian Hardie Supervisor: Jamie Stokoe	Defects Repairs Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Defects Repairs Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Defects Repairs Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Defects Repairs Rd Space: TBC Road / FWay Closure: Parking Susp: TM: Date Completed:	Defects Repairs Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:	Defects Repairs Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:
Surfacing Team Foreman: Stuart Doyle Supervisor: Jamie Stokoe	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team
Road Improvements Team Foreman: Roy Kinnear Supervisor: Davie Nicol	Callander Flying Squad - See it / Fix it Defect Repairs Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Callander Flying Squad - See it / Fix it Defect Repairs Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Spaces for people Callander Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Spaces for people Callander Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Spaces for people Killearn Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:	Spaces for people Killearn Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:
Road Improvements / Drainage Team Foreman: Colin Fletcher Supervisor: Davie Nicol	Glen Road, Dunblane Drainage Investigation Rd Space: TBC Road / FWay Closure: N/R Parking Susp: N/R TM: Give & take as required Date Completed:	Glen Road, Dunblane Drainage Investigation Rd Space: TBC Road / FWay Closure: N/R Parking Susp: N/R TM: Give & take as required Date Completed:	Concrete Plinth Installation Kinlochard Play Park Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: Give & take as required Date Completed:	Spaces for people Callander Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Spaces for people Aberfoyle Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Spaces for people Aberfoyle Rd Space: N/R Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:
Bridges Team Foreman: Zander Jarvie Supervisor: Davie Nicol	Strathblane (C56/010) Craigallon Parapet repair Rd Space: LAR2934392 Road / FWay Closure: N/R Parking Susp: N/R TM: Traffic Lights Date Completed: anticipated 23/04/21	200238 - Stronovar Bridge U010150/010 Parapet Strike Rd Space: LAR2938509 Road / FWay Closure: In Place Parking Susp: N/R TM: Full Road Closure Date Completed:	200238 - Stronovar Bridge U010150/010 Scour Repair Rd Space: LAR2938509 Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	200229 - Branshogle Bridge (B818/250) Debris removal from downstream collapse Rd Space: TBC Road / FWay Closure: In Place Parking Susp: N/R TM: Full Road Closure Date Completed:	200229 - Branshogle Bridge (B818/250) Debris removal from downstream collapse Rd Space: TBC Road / FWay Closure: In Place Parking Susp: N/R TM: Full Road Closure Date Completed:	200237 - Calair Bridge (U010150/020) Parapet Repair Rd Space: LAR2936637 Road / FWay Closure: Req'd Parking Susp: N/R TM: Full Road Closure Date Completed:
Velocity Patcher Foreman: Michael Connor Supervisor: Davie Nicol	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works
Area 1 Quick Response Team Foreman: Campbell Buchanan Supervisor: Davie Nicol	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works
Area 2 Quick Response Team Foreman: Stuart Duncan Supervisor: Jamie Stokoe	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works