



Roads Operations - 6 Week Forward Works Programme

Proposed Sunday Working :-
A872 Glasgow Road - 3 x Sunday closures planned starting 11 August
Possible Sunday working for rural surfacing teams from 14 July - 11 August

Indicates Road Closure
Indicates Road under Traffic Light Operation

Distribution List
 Councillors
 Env & Place / Infrastructure Senior Managers
 Operations Service Manager
 Operations Team Leaders
 Roads Supervisors
 Infrastructure Team

	School Holidays Week Commencing Mon-22-Jul-19	School Holidays Week Commencing Mon-29-Jul-19	School Holidays Week Commencing Mon-05-Aug-19	School Holidays Week Commencing Mon-12-Aug-19	School Term Commences Week Commencing Mon-19-Aug-19	School Term Week Commencing Mon-26-Aug-19
Springkerse Depot						
Surfacing Team Foreman: Kevin Steven <small>Supervisor: Les Christie</small>	Spittal St Investigative works	Spittal St Repairs	Small works / holiday cover	Small works / holiday cover	Small works / holiday cover	Small works / holiday cover
Surfacing Team Foreman: Willie Carson <small>Supervisor: Andy Stevenson</small>	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway
Road Improvements Team Foreman: Brian Zarebski <small>Supervisor: Andy Stevenson</small>	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway
Road Improvements Team Foreman: Scott Craig <small>Supervisor: Andy Stevenson</small>	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway
Surfacing Team Sub-Contract		A9 Wallace High School to Uni Patching - Under Traffic Light Control	Broom Road, Braehead - Inlay Carriageway resurfacing	A872 Glasgow Road - Inlay 3 x Sundays - Road Closed 1 way	A872 Glasgow Road - Inlay 3 x Sundays - Road Closed 1 way	A872 Glasgow Road - Inlay 3 x Sundays - Road Closed 1 way
Road Improvements Team Foreman: Willie Kirkwood <small>Supervisor: Neil Cunningham</small>	Loanfoot Crescent Footway upgrade	Loanfoot Crescent Footway upgrade	Mine Road, Bridge of Allan Footway Upgrade	Mine Road, Bridge of Allan Footway Upgrade	Morrison Drive, Hillpark Footway upgrade	Morrison Drive, Hillpark Footway upgrade
Quick Response Team Foreman: Les Donaldson <small>Supervisor: Neil Cunningham</small>	Bridge of Allan Trial Holes for the Flood Team (Iain Diamond) LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3 Various Job Nos.	LAGANS / Reactive Maintenance - Area 3 Various Job Nos.	LAGANS / Reactive Maintenance - Area 3 Various Job Nos.	LAGANS / Reactive Maintenance - Area 3 Various Job Nos.	LAGANS / Reactive Maintenance - Area 3 Various Job Nos.
Street Lighting Team Foreman: Colin McNeil <small>Supervisor: Jim Shaw</small>	Bridge Street, Callander Street Lighting Capital Programme 2019-20	Bridge Street, Callander Street Lighting Capital Programme 2019-20	Bridge Street, Callander Street Lighting Capital Programme 2019-20	Bridge Street, Callander Street Lighting Capital Programme 2019-20	Bridge Street, Callander Street Lighting Capital Programme 2019-20	Bridge Street, Callander Street Lighting Capital Programme 2019-20
Street Lighting Minor Work Team Foreman: Stuart Webster <small>Supervisor: Jim Shaw</small>	Riverside Street Lighting Capital Programme 2019-20 Repairs and Minor Faults	Riverside Street Lighting Capital Programme 2019-20 Repairs and Minor Faults	Riverside Street Lighting Capital Programme 2019-20 Repairs and Minor Faults	Riverside Street Lighting Capital Programme 2019-20 Repairs and Minor Faults	Riverside Street Lighting Capital Programme 2019-20 Repairs and Minor Faults	Riverside Street Lighting Capital Programme 2019-20 Repairs and Minor Faults
Traffic Management & Signs Team Foreman: Dean Stevenson <small>Supervisor: Les Christie</small>	Signs, Road Markings, T.M. and Minor Works	Signs, Road Markings, T.M. and Minor Works	Signs, Road Markings, T.M. and Minor Works	Signs, Road Markings, T.M. and Minor Works	Signs, Road Markings, T.M. and Minor Works	Signs, Road Markings, T.M. and Minor Works
Quick Response Team Foreman: George Armatage <small>Supervisor: Les Christie</small>	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3



Roads Operations - 6 Week Forward Works Programme

Proposed Sunday Working :-
A872 Glasgow Road - 3 x Sunday closures planned starting 11 August
Possible Sunday working for rural surfacing teams from 14 July - 11 August

Indicates Road Closure
Indicates Road under Traffic Light Operation

Distribution List
 Councillors
 Env & Place / Infrastructure Senior Managers
 Operations Service Manager
 Operations Team Leaders
 Roads Supervisors
 Infrastructure Team

	School Holidays Week Commencing Mon-22-Jul-19	School Holidays Week Commencing Mon-29-Jul-19	School Holidays Week Commencing Mon-05-Aug-19	School Holidays Week Commencing Mon-12-Aug-19	School Term Commences Week Commencing Mon-19-Aug-19	School Term Week Commencing Mon-26-Aug-19
Callander Depot						
Surfacing Team Foreman: David Sinclair	B835 from A81 to A811 Buchlyvie - Overlay Carriageway resurfacing	C21 from A81 to Balfron - Overlay Carriageway resurfacing	C23 from B818 to Balfron - Overlay Carriageway resurfacing	Culcreuch Avenue, Fintry Carriageway resurfacing	B822 South of Balafark Farm - Overlay Carriageway resurfacing	B818 Carron Valley Fishery - Inlay Carriageway resurfacing
Supervisor: Jamie Stokoe	Mye Road, Buchlyvie - Overlay Carriageway resurfacing	C23 from B818 to Balfron - Overlay Carriageway resurfacing	Culcreuch Avenue, Fintry Carriageway resurfacing		B822 at Fintry Cemetery - Overlay Carriageway resurfacing	
Surfacing Team Foreman: Ian Hardie	Rural Surfacing Teams Combined As per above work locations	Rural Surfacing Teams Combined As per above work locations	Rural Surfacing Teams Combined As per above work locations	Rural Surfacing Teams Combined As per above work locations	Rural Surfacing Teams Combined As per above work locations	Rural Surfacing Teams Combined As per above work locations
Supervisor: Jamie Stokoe						
Surfacing Team Foreman: Stuart Doyle	TM / Signs for Rural Surfacing Teams As per above work locations	TM / Signs for Rural Surfacing Teams As per above work locations	TM / Signs for Rural Surfacing Teams As per above work locations	TM / Signs for Rural Surfacing Teams As per above work locations	TM / Signs for Rural Surfacing Teams As per above work locations	TM / Signs for Rural Surfacing Teams As per above work locations
Supervisor: Jamie Stokoe						
Surfacing Team Sub-Contract			B8033 SthBound thru / right turn lane - overlay Starting Sunday 4 August - night shift all week	Surface dressing - A821, B822, A873		
Supervisor: Jamie Stokoe						
Road Improvements Team Foreman: Roy Kinnear	Culcreuch Avenue Prep work	Wallace Road, Dunblane Prep Work	Teith Road, Deanston Footway upgrade week 1 of 5	Teith Road - Footway upgrade Week 2 of 5	Teith Road - Footway upgrade Week 3 of 5	Teith Road - Footway upgrade Week 4 of 5
Supervisor: Davie Nicol						
Bridges Team Foreman: Zander Jarvie	Jenny's Burn, Blane Downstream spandrel and wingwall rebuild Killin - Wall rebuild	Squad split for holiday cover	Squad split for holiday cover	Cashley Burn, Buchlyvie Drainage repair and parapet repointing	Cashley Burn, Buchlyvie Drainage repair and parapet repointing	Bridge Maintenance programme
Supervisor: Davie Nicol						
Road Improvements Team Foreman: Colin Fletcher	Sheriffmuir Road Repair Flood damage	Sheriffmuir Road Repair Flood damage	Station Road, Gargunnoch Replace Post and Rail Fence	Station Road, Gargunnoch Replace Post and Rail Fence	Barrier Repairs	Barrier Repairs
Supervisor: Davie Nicol						
Jetpatcher Foreman: Michael Connors	Area 1 & 2 Velocity Patcher Safety Survey Repairs	Area 1 & 2 Velocity Patcher Safety Survey Repairs	Area 1 & 2 Velocity Patcher Safety Survey Repairs	Area 1 & 2 Velocity Patcher Safety Survey Repairs	Area 1 & 2 Velocity Patcher Safety Survey Repairs	Area 1 & 2 Velocity Patcher Safety Survey Repairs
Supervisor: Davie Nicol						
Quick Response Team Foreman: Campbell Buchanan	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works
Supervisor: Jamie Stokoe						
Drainage Team Foreman: Brian Penman	Crow Road Drainage Works	Polmaise to Carron Reservoir Drainage Works	Drainage works - Area 2 Various Locations	Drainage works - Area 2 Various Locations	Drainage works - Area 2 Various Locations	Drainage works - Area 2 Various Locations
Supervisor: Davie Nicol						