



Roads Operations - 6 Week Forward Works Programme

Proposed Sunday Working :-
Fir of Wood, Doune - 1 September
Wellgreen / W'green Roundabout - 4 x Sundays starting 8 September
Scotbeef entrance - 8 September
Deanston Road Distillery - 22 September
B829 Blairskinmore - 4 x Sundays: 1, 8, 15, 22 September

Indicates Road Closure
Indicates Road under Traffic Light Operation

Distribution List

Councillors
 Env & Place / Infrastructure Senior Managers
 Operations Service Manager
 Operations Team Leaders
 Roads Supervisors
 Infrastructure Team

	School Term Week Commencing Mon-02-Sep-19	School Term Week Commencing Mon-09-Sep-19	School Term Week Commencing Mon-16-Sep-19	School Term Week Commencing Mon-23-Sep-19	School Term Week Commencing Mon-30-Sep-19	School Term Week Commencing Mon-07-Oct-19
Springkerse Depot						
Surfacing Team Foreman: Kevin Steven	EW0016 - Fir of Wood, Doune Carriageway resurfacing (HRA)	EW0017 - Braeport, Dunblane Carriageway resurfacing (HRA)	EW0017 - Braeport, Dunblane Carriageway resurfacing (HRA)	EW0018 - Deanston Road Distillery Carriageway resurfacing (HRA)	Small works / holiday cover	Small works / holiday cover
Supervisor: Les Christie	EW0017 - Braeport, Dunblane (Thurs) Carriageway resurfacing (HRA)	Scotbeef, BofA (Sat & Sun) Resurfacing entrance junction	EW0018 - Deanston Road Distillery Carriageway resurfacing (HRA)			
Surfacing Team Foreman: Willie Carson	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway
Supervisor: Andy Stevenson						
Road Improvements Team Foreman: Brian Zarebski	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway
Supervisor: Andy Stevenson						
Road Improvements Team Foreman: Scott Craig	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway	Kildean Infrastructure - Roads & Footway
Supervisor: Andy Stevenson						
Surfacing Team Sub-Contract	A9 Bannockburn Rd at Mayfield St - Inlay Carriageway resurfacing	Wellgreen / W'Green roundabout 4 x Sundays B9124 Roundhouse, Cowie Carriageway resurfacing	B9124 Main Street, Cowie Carriageway resurfacing	Sheriffmuir Road Carriageway Renewal Road Recycling - REGEN (SPL) - 1 day	Barbour Avenue, Braehead Carriageway resurfacing	Clark Street, Hillpark Carriageway resurfacing
Road Improvements Team Foreman: Willie Kirkwood	Mine Road, Bridge of Allan Footway Upgrade	Mine Road, Bridge of Allan Footway Upgrade	Clark Street, Hillpark Drainage Works	Clark Street, Hillpark Drainage Works	Station Road / Murray Place Pedestrian crossing relocation wk 1 of 4	Station Road / Murray Place Pedestrian crossing relocation wk 2 of 4
Supervisor: Neil Cunningham						
Quick Response Team Foreman: Les Donaldson	Squad split / Holiday Cover	Squad split / Holiday Cover	Squad split / Holiday Cover	Squad split / Holiday Cover	Squad split / Holiday Cover	Squad split / Holiday Cover
Supervisor: Neil Cunningham						
Street Lighting Team Foreman: Colin McNeil	Street Lighting Capital Programme 2019-20 Repairs and Minor Faults	Pike Road, Braehead Street Lighting Capital Programme 2019-20	Pike Road, Braehead Street Lighting Capital Programme 2019-20	Pike Road, Braehead Street Lighting Capital Programme 2019-20	Pike Road, Braehead Street Lighting Capital Programme 2019-20	Cornton Road, Cornton Street Lighting Capital Programme 2019-20
Supervisor: Jim Shaw						
Street Lighting Minor Work Team Foreman: Stuart Webster	Street Lighting Capital Programme 2019-20 Repairs and Minor Faults	Street Lighting Capital Programme 2019-20 Repairs and Minor Faults	Street Lighting Capital Programme 2019-20 Repairs and Minor Faults	Street Lighting Capital Programme 2019-20 Repairs and Minor Faults	Street Lighting Capital Programme 2019-20 Repairs and Minor Faults	Street Lighting Capital Programme 2019-20 Repairs and Minor Faults
Supervisor: Jim Shaw						
Traffic Management & Signs Team Foreman: Dean Stevenson	Signs, Road Markings, T.M. and Minor Works	Signs, Road Markings, T.M. and Minor Works	Signs, Road Markings, T.M. and Minor Works	Signs, Road Markings, T.M. and Minor Works	Signs, Road Markings, T.M. and Minor Works	Signs, Road Markings, T.M. and Minor Works
Supervisor: Les Christie						
Quick Response Team Foreman: George Armatage	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3
Supervisor: Les Christie						



Roads Operations - 6 Week Forward Works Programme

Proposed Sunday Working :-
Fir of Wood, Doune - 1 September
Wellgreen / W'green Roundabout - 4 x Sundays starting 8 September
Scotbeef entrance - 8 September
Deanston Road Distillery - 22 September
B829 Blairuskinmore - 4 x Sundays: 1, 8, 15, 22 September

Distribution List
 Councillors
 Env & Place / Infrastructure Senior Managers
 Operations Service Manager
 Operations Team Leaders
 Roads Supervisors
 Infrastructure Team

Indicates Road Closure
Indicates Road under Traffic Light Operation

	School Term Week Commencing Mon-02-Sep-19	School Term Week Commencing Mon-09-Sep-19	School Term Week Commencing Mon-16-Sep-19	School Term Week Commencing Mon-23-Sep-19	School Term Week Commencing Mon-30-Sep-19	School Term Week Commencing Mon-07-Oct-19
Callander Depot						
Surfacing Team Foreman: David Sinclair	EW0016 - Fir of Wood, Doune Carriageway resurfacing (HRA)	EW0017 - Braeport, Dunblane Carriageway resurfacing (HRA)	EW0017 - Braeport, Dunblane Carriageway resurfacing (HRA)	EW0018 - Deanston Road Distillery Carriageway resurfacing (HRA)	B829 Altskeith Corner Carriageway resurfacing	B829 Blairuskinmore Carriageway resurfacing
Supervisor: Jamie Stokoe	EW0017 - Braeport, Dunblane (Thurs) Carriageway resurfacing (HRA)		EW0018 - Deanston Road Distillery Carriageway resurfacing (HRA)		B829 Blairuskinmore Carriageway resurfacing	
Surfacing Team Foreman: Ian Hardie	Rural Surfacing Teams Combined As per above work locations	Rural Surfacing Teams Combined As per above work locations	Rural Surfacing Teams Combined As per above work locations	Rural Surfacing Teams Combined As per above work locations	Rural Surfacing Teams Combined As per above work locations	Rural Surfacing Teams Combined As per above work locations
Supervisor: Jamie Stokoe						
Surfacing Team Foreman: Stuart Doyle	TM / Signs for Rural Surfacing Teams As per above work locations	TM / Signs for Rural Surfacing Teams As per above work locations	TM / Signs for Rural Surfacing Teams As per above work locations	TM / Signs for Rural Surfacing Teams As per above work locations	TM / Signs for Rural Surfacing Teams As per above work locations	TM / Signs for Rural Surfacing Teams As per above work locations
Supervisor: Jamie Stokoe						
Surfacing Team Sub-Contract	B8033 S/B thru / right turn lane - overlay Night shift all week			Polmaise Rd to Carron Reservoir - Overlay Carriageway renewal Road Recycling - REGEN (SPL) - 1 Day		
Road Improvements Team Foreman: Roy Kinnear	B829 Blairuskinmore Passing bay / culvert construction wk 1 of 4	B829 Blairuskinmore Passing bay / culvert construction wk 2 of 4	B829 Blairuskinmore Passing bay / culvert construction wk 3 of 4	B829 Blairuskinmore Passing bay / culvert construction wk 4 of 4	McNeil Crescent, Gargunnock Footway upgrade	McNeil Crescent, Gargunnock Footway upgrade
Supervisor: Davie Nicol						
Bridges Team Foreman: Zander Jarvie	Telford Bridge, Bannockburn Retaining Wall crack repointing	B834 - Killearn Blane Water Parapet repair	B834 - Killearn Blane Water Parapet repair	Balquidder Calair Bridge Parapet Strike & Bridge Weight Restriction		
Supervisor: Davie Nicol						
Road Improvements Team Foreman: Colin Fletcher	B829 Blairuskinmore Passing bay / culvert construction wk 1 of 4	B829 Blairuskinmore Passing bay / culvert construction wk 2 of 4	B829 Blairuskinmore Passing bay / culvert construction wk 3 of 4	B829 Blairuskinmore Passing bay / culvert construction wk 4 of 4	Vehicle Safety Barriers Various Locations	Vehicle Safety Barriers Various Locations
Supervisor: Davie Nicol						
Jetpatcher Foreman: Michael Connors	Holidays / Velocity Patcher Maintenance	Holidays / Velocity Patcher Maintenance	Area 1 & 2 Velocity Patcher Safety Survey Repairs	Area 1 & 2 Velocity Patcher Safety Survey Repairs	Area 1 & 2 Velocity Patcher Safety Survey Repairs	Area 1 & 2 Velocity Patcher Safety Survey Repairs
Supervisor: Davie Nicol						
Quick Response Team Foreman: Campbell Buchanan	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works
Supervisor: Davie Nicol						
Drainage Team Foreman: Brian Penman	Drainage works - Area 2 Various Locations	Drainage works - Area 2 Various Locations	Drainage works - Area 2 Various Locations	Drainage works - Area 2 Various Locations	Drainage works - Area 2 Various Locations	Drainage works - Area 2 Various Locations
Supervisor: Davie Nicol						
Quick Response Team Foreman: Stuart Duncan	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works
Supervisor: Jamie Stokoe						