



Roads Operations: 8 Week Forward Works Programme

Road Closure Notice Period - 28 days

Major Works Road Space Booking: Any Job over 10 days requires a 3 Month Notice

Std Works Road Space: 3-10 Days Work requires 7 Working Day Notice

Minor Works Road Space: 1-3 Days Work requires 24 Hour Notice before 12 Noon

	School Term Week Commencing Mon-02-Nov-20	School Term Week Commencing Mon-09-Nov-20	School Term Week Commencing Mon-16-Nov-20	School Term Week Commencing Mon-23-Nov-20	School Term Week Commencing Mon-30-Nov-20	School Term Week Commencing Mon-07-Dec-20	School Term Week Commencing Mon-14-Dec-20	School Holidays? Week Commencing Mon-21-Dec-20
Springkerse Depot								
Surfacing Team Foreman: Scott Craig	AL0077 - Stirling Rd (Service Rd), Fallin Footway Surfacing Rd Space: LAR2789827 Closure: N/R Parking Susp: N/R TM: Pedestrians letter dropped.	AL0077 - Stirling Rd (Service Rd), Fallin Footway Surfacing Rd Space: LAR2789827 Closure: N/R Parking Susp: N/R TM: Pedestrians letter dropped. Salt Piles Berryhill, Cowie	AL0074 - Milton / Hillpark, Bannockburn Footway Surfacing Rd Space: LAR2789838 Closure: In Place Parking Susp: In Place TM:	AL0074 - Milton / Hillpark, Bannockburn Footway Surfacing Rd Space: LAR2789838 Closure: In Place Parking Susp: In Place TM:	AL0074 - Milton / Hillpark, Bannockburn Footway Surfacing Rd Space: LAR2789838 Closure: In Place Parking Susp: In Place TM:	AL???? - Sheriffmuir Road Preparatory Works Rd Space: ??? Rd Closure: ??? Parking Susp: ??? TM:		
Supervisor: Les Christie								
Surfacing Team Foreman: Willie Carson	200050 - Balfron Gateway Project Rd Space: LAR275666/2756647/2756673 Rd Closure: In Place Parking Susp: N/R TM: 3-way Traffic Lights	200050 - Balfron Gateway Project Rd Space: LAR275666/2756647/2756673 Rd Closure: In Place Parking Susp: N/R TM: 3-way Traffic Lights	200050 - Balfron Gateway Project Rd Space: LAR275666/2756647/2756673 Rd Closure: In Place Parking Susp: N/R TM: 3-way Traffic Lights	200050 - Balfron Gateway Project Rd Space: LAR275666/2756647/2756673 Rd Closure: In Place Parking Susp: N/R TM: 3-way Traffic Lights	200050 - Balfron Gateway Project Rd Space: LAR275666/2756647/2756673 Rd Closure: In Place Parking Susp: N/R TM: 3-way Traffic Lights	AL0023 - Millenium Way Footway Works Rd Space: LAR2611886 Closure: ??? Parking Susp: ??? TM: Traffic Lights	AL0023 - Millenium Way Footway Works Rd Space: LAR2611886 Closure: ??? Parking Susp: ??? TM: Traffic Lights	AL0023 - Millenium Way Footway Works Rd Space: LAR2611886 Closure: ??? Parking Susp: ??? TM: Traffic Lights
Supervisor: Andy Stevenson								
Road Improvements Team Foreman: Brian Zarebski	200050 - Balfron Gateway Project Rd Space: LAR275666/2756647/2756673 Rd Closure: In Place Parking Susp: N/R TM: 3-way Traffic Lights	200050 - Balfron Gateway Project Rd Space: LAR275666/2756647/2756673 Rd Closure: In Place Parking Susp: N/R TM: 3-way Traffic Lights	200050 - Balfron Gateway Project Rd Space: LAR275666/2756647/2756673 Rd Closure: In Place Parking Susp: N/R TM: 3-way Traffic Lights	200050 - Balfron Gateway Project Rd Space: LAR275666/2756647/2756673 Rd Closure: In Place Parking Susp: N/R TM: 3-way Traffic Lights	200050 - Balfron Gateway Project Rd Space: LAR275666/2756647/2756673 Rd Closure: In Place Parking Susp: N/R TM: 3-way Traffic Lights	190019 - Kildean Pumping Station / Footpath Construction	190019 - Kildean Pumping Station / Footpath Construction	190019 - Kildean Pumping Station / Footpath Construction
Supervisor: Andy Stevenson								
Surfacing Team Sub-Contract					AL0076 - St James Orchard, C'kenneth Footway Works Rd Space: LAR2864436 Closure: In Place Parking Susp: In Place TM: NW0031 - Laurelhill Place, Torbrex (HRA) Carriageway Surfacing Rd Space: LAR2825835 Rd Closure: In Place Parking Susp: In Place TM:			
Road Improvements Team Foreman: Willie Kirkwood	200064 - Drip Road Zebra Crossings Install 4 x zebra crossing Rd Space: LAR2824855 Rd Closure: N/R Parking Susp: N/R TM:	200064 - Drip Road Zebra Crossings Install 4 x zebra crossing Rd Space: LAR2824855 Rd Closure: N/R Parking Susp: N/R TM:	200064 - Drip Road Zebra Crossings Install 4 x zebra crossing Rd Space: LAR2824855 Rd Closure: N/R Parking Susp: N/R TM:	200064 - Drip Road Zebra Crossings Install 4 x zebra crossing Rd Space: LAR2824855 Rd Closure: N/R Parking Susp: N/R TM:	200064 - Drip Road Zebra Crossings Install 4 x zebra crossing Rd Space: LAR2824855 Rd Closure: N/R Parking Susp: N/R TM:	AL???? - A9 Henderson St, B of A Drainage Works Rd Space: ??? Rd Closure: ??? Parking Susp: ??? TM:	AL???? - A9 Henderson St, B of A Footway Works Rd Space: ??? Rd Closure: ??? Parking Susp: ??? TM:	AL???? - A9 Henderson St, B of A Footway Works Rd Space: ??? Rd Closure: ??? Parking Susp: ??? TM:
Supervisor: Neil Cunningham								
Quick Response Team Foreman: Kevin McGrath Supervisor: Neil Cunningham	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3
Street Lighting Team Foreman: Colin McNeil Supervisor: Jim Shaw	Street Lighting Capital Works 200083 - Balmoral Court Area, Dunblane	Street Lighting Capital Works 200083 - Balmoral Court Area, Dunblane	Street Lighting Capital Works 200083 - Balmoral Court Area, Dunblane	Street Lighting Capital Works 200083 - Balmoral Court Area, Dunblane	Street Lighting Capital Works 200083 - Balmoral Court Area, Dunblane	Street Lighting Capital Works 200083 - Balmoral Court Area, Dunblane	Street Lighting Capital Works 200083 - Balmoral Court Area, Dunblane	Street Lighting Capital Works 200083 - Balmoral Court Area, Dunblane
Street Lighting Minor Work Team Foreman: Stuart Webster Supervisor: Jim Shaw	Street Lighting Reactive Work 190428 - Kenningknowes Road	Street Lighting Reactive Work 190428 - Kenningknowes Road	Street Lighting Reactive Work	Street Lighting Reactive Work	Street Lighting Reactive Work	Street Lighting Reactive Work	Street Lighting Reactive Work	Street Lighting Reactive Work
Traffic Management & Signs Team Foreman: TBC Supervisor: Les Christie	TM for Surfacing Team / Signs / Road Markings	TM for Surfacing Team / Signs / Road Markings	TM for Surfacing Team / Signs / Road Markings	TM for Surfacing Team / Signs / Road Markings	TM for Surfacing Team / Signs / Road Markings	TM for Surfacing Team / Signs / Road Markings	TM for Surfacing Team / Signs / Road Markings	TM for Surfacing Team / Signs / Road Markings
Callander Depot								
Surfacing Team Foreman: David Sinclair	EW0045 - C33 Stroneslaney Bridge Patching works Rd Space: LAR2844963/2844964 Rd Closure: In Place Parking Susp: In Place TM: NW0050 - C5 Touch Road Surface Patching & Ditching Rd Space: LAR2790690 Rd Closure: In Place Parking Susp: N/R TM:	NW0049 - C5 Touch Road Carriageway Resurfacing (Overlay 55/10) Rd Space: LAR2827187/2790690 Rd Closure: In Place Parking Susp: N/R TM:	NW0049 - C5 Touch Road Carriageway Resurfacing (Overlay 55/10) Rd Space: LAR2827187/2790690 Rd Closure: In Place Parking Susp: N/R TM:	EW0061 - Manse Road Footway Works Rd Space: LAR2866782 Closure: N/R Parking Susp: N/R TM: Traffic Lights	EW0061 - Manse Road Footway Works Rd Space: LAR2866782 Closure: N/R Parking Susp: N/R TM: Traffic Lights	200118 - Dairymans Cottage, nr Dunblane Kerbing Works & C'way patching (6mm Carpave) Rd Space: ??? Closure: ??? Parking Susp: ??? TM:		
Supervisor: Jamie Stokoe								
Surfacing Team Foreman: Ian Hardie Supervisor: Jamie Stokoe	Combined with Surfacing Team	Combined with Surfacing Team	Combined with Surfacing Team	Combined with Surfacing Team	Combined with Surfacing Team	Combined with Surfacing Team	Combined with Surfacing Team	Combined with Surfacing Team
Surfacing Team Foreman: Stuart Doyle Supervisor: Jamie Stokoe	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team	Traffic Management for Surfacing Team
Surfacing Team Sub-Contract	EW0052 - Duchray Road, Aberfoyle Carriageway Inlay Rd Space: LAR2790439 Rd Closure: In Place Parking Susp: In Place TM: EW0057 - Marshall Cres, Callander: Ph 3 Preparatory Works Rd Space: LAR2790446 Rd Closure: In Place Parking Susp: In Place TM:	EW0049 - Marshall Cres, Callander: Ph 3 Carriageway Inlay Rd Space: LAR2790446 Rd Closure: In Place Parking Susp: In Place TM:	EW0056 - Larch Cres, Doune: Phase II Footway resurfacing Rd Space: LAR2790448 Closure: In Place Parking Susp: In Place TM:	EW0050 - Larch Cres, Doune: Phase II Carriageway Inlay Rd Space: LAR2790448 Closure: In Place Parking Susp: In Place TM:				
Road Improvements Team Foreman: Roy Kinnear	200070 - Public Realm Footways Perth Rd / The Haining, Dunblane Rd Space: LAR2858219/2858207 Closure & Parking Susp: 238/251 TM: Perth Rd until Thurs this week Thurs / Fri for Haining	200070 - Public Realm Footways The Haining, Dunblane Rd Space: LAR2858207 Closure & Parking Susp: 251 TM:	200070 - Public Realm Footways The Haining, Dunblane Rd Space: LAR2858207 Closure & Parking Susp: 251 TM: Salt Piles / Lagans	Blane Ave, Strathblane Replace Channel Drain Rd Space: NO LAR RAISED YET Rd Closure: N/R Parking Susp: N/R TM: Salt Piles / Lagans	NW0067 - Wellpark Crescent, Torbrex Footway Works Rd Space: LAR2792597 Closure: ??? Parking Susp: ??? TM:	NW0067 - Wellpark Crescent, Torbrex Footway Works Rd Space: LAR2792597 Closure: ??? Parking Susp: ??? TM:	NW0067 - Wellpark Crescent, Torbrex Footway Works Rd Space: LAR2792597 Closure: ??? Parking Susp: ??? TM:	NW0067 - Wellpark Crescent, Torbrex Footway Works Rd Space: LAR2792597 Closure: ??? Parking Susp: ??? TM:
Supervisor: Davie Nicol								
Bridges Team Foreman: Zander Jarvie	Squad Split for Holidays		200074 - Strathblane (A81/040) Gardeners Culvert Parapet Repair Rd Space: LAR2867366 Rd Closure: ??? Parking Susp: ??? TM:	190289 - Cambusbarron (C5/010) Johnny's Burn Parapet repair Rd Space: ??? Rd Closure: ??? Parking Susp: ??? TM: Traffic lights? TBC	190289 - Cambusbarron (C5/010) Johnny's Burn Parapet repair Rd Space: ??? Rd Closure: ??? Parking Susp: ??? TM: Traffic lights? TBC	?????? - Buchlyvie Burn (A811/240) Waterproofing Rd Space: ??? Rd Closure: ??? Parking Susp: ??? TM:	?????? - Gartmore (A81/240) Concrete repairs over disused railway Rd Space: ??? Rd Closure: ??? Parking Susp: ??? TM:	?????? - Gartmore (A81/240) Concrete repairs over disused railway Rd Space: ??? Rd Closure: ??? Parking Susp: ??? TM:
Supervisor: Davie Nicol								
Road Improvements / Drainage Team Foreman: Colin Fletcher	200057 - Homesteads (off A811) Culvert installation Rd Space: LAR N/R Rd Closure: N/R Parking Susp: N/R TM:	200057 - Homesteads (off A811) Culvert installation & C'way Patch Rd Space: LAR N/R Rd Closure: N/R Parking Susp: N/R TM:	200053 - Kersebonny Road Ditching Rd Rd Space: LAR2864361 Closure: N/R Parking Susp: N/R TM:	Salt Piles / Lagans	VRS: Various Locations	VRS: Various Locations	200055-Lower Woods, Ancaster Rd, Calndr Ditching Rd Space: NO LAR RAISED YET Rd Closure: ??? Parking Susp: ??? TM:	200055-Lower Woods, Ancaster Rd, Calndr Ditching Rd Space: NO LAR RAISED YET Rd Closure: ??? Parking Susp: ??? TM:
Supervisor: Davie Nicol								
Velocity Patcher Foreman: Michael Connors Supervisor: Davie Nicol	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works
Area 1 Quick Response Team Foreman: Campbell Buchanan Supervisor: Davie Nicol	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works
Drainage Team Foreman: Brian Penman Supervisor: Davie Nicol	Area 2 drainage works Various locations	Area 2 drainage works Various locations	Area 2 drainage works Various locations	Area 2 drainage works Various locations	Area 2 drainage works Various locations	Area 2 drainage works Various locations	Area 2 drainage works Various locations	Area 2 drainage works Various locations
Area 2 Quick Response Team Foreman: Stuart Duncan Supervisor: Jamie Stokoe	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works