



Roads Operations:

Road Closure Notice Period - 28 days

Major Works Road Space Booking: Any Job over 10 days requires a 3 Month Notice

Std Works Road Space: 3-10 Days Work requires 7 Working Day Notice

Minor Works Road Space: 1-3 Days Work requires 24 Hour Notice before 12 Noon

	Week Commencing Mon-01-Nov-21	Week Commencing Mon-08-Nov-21	Week Commencing Mon-15-Nov-21	Week Commencing Mon-22-Nov-21	Week Commencing Mon-29-Nov-21	Week Commencing Mon-06-Dec-21
Springkerse Depot Surfacing Team Supervisor: Les Christie Foreman: Scott Craig R. GILVEAR C. HUNTER J. MYLCHREEST B. LAIRD	Cowie / A9 Plean (180097) Verge Cleaning Rd Space: LAR3051101 Road / FWay Closure: Parking Susp: TM: Traffic Lights Date Completed:	Westerlea Court/Drive, Bridge of Allan (AL0102) Footway Improvements Rd Space: LAR2998016 / 2998022 Road / FWay Closure: In Place Parking Susp: In Place TM: N/R Date Completed:	Westerlea Court/Drive, Bridge of Allan (AL0102) Footway Improvements Rd Space: LAR2998016 / 2998022 Road / FWay Closure: Parking Susp: TM: N/R Date Completed:	Kilmadock Cemetery Footway Improvements Rd Space: N/A Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Kilmadock Cemetery Footway Improvements Rd Space: N/A Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	BOA - Disabled Dropped Crossings 20 x dropped crossings at various locations Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:
Road Improvements Team Supervisor: Andy Stevenson Foreman: Willie Carson J. PURVES R. KIRKWOOD J. STILLIE - MA	LAGANS / Reactive Maintenance - Area 3 Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:	LAGANS / Reactive Maintenance - Area 3 Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:	A811 Carriageway Slip (CG0001) Rd Space: LAR3051965 Road / FWay Closure: Parking Susp: TM: Traffic Lights Date Completed:	A811 Carriageway Slip (CG0001) Rd Space: LAR3051965 Road / FWay Closure: Parking Susp: TM: Traffic Lights Date Completed:	A811 Carriageway Slip (CG0001) Rd Space: LAR3051965 Road / FWay Closure: Parking Susp: TM: Traffic Lights Date Completed:	A811 Carriageway Slip (CG0001) Rd Space: LAR3051965 Road / FWay Closure: Parking Susp: TM: Traffic Lights Date Completed:
Road Improvements Team Supervisor: Andy Stevenson Foreman: Brian Zarebski F. McNALLY B. WESTON G. HUNTER J. MURRAY - MA	LAGANS / Reactive Maintenance - Area 3 Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:	LAGANS / Reactive Maintenance - Area 3 Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:	A811 Carriageway Slip (CG0001) Rd Space: LAR3051965 Road / FWay Closure: Parking Susp: TM: Traffic Lights Date Completed:	A811 Carriageway Slip (CG0001) Rd Space: LAR3051965 Road / FWay Closure: Parking Susp: TM: Traffic Lights Date Completed:	A811 Carriageway Slip (CG0001) Rd Space: LAR3051965 Road / FWay Closure: Parking Susp: TM: Traffic Lights Date Completed:	A811 Carriageway Slip (CG0001) Rd Space: LAR3051965 Road / FWay Closure: Parking Susp: TM: Traffic Lights Date Completed:
Road Improvements Team Supervisor: Neil Cunningham Foreman: Willie Kirkwood J. McNALLY B. QUINN C. FINDLAY	Westerlea Court/Drive, Bridge of Allan (AL0102) Footway Improvements Rd Space: LAR2998016 / 2998022 Road / FWay Closure: In Place Parking Susp: In Place TM: N/R Date Completed:	Westerlea Court/Drive, Bridge of Allan (AL0102) Footway Improvements Rd Space: LAR2998016 / 2998022 Road / FWay Closure: In Place Parking Susp: In Place TM: N/R Date Completed:	Westerlea Court/Drive, Bridge of Allan (AL0102) Footway Improvements Rd Space: LAR2998016 / 2998022 Road / FWay Closure: In Place Parking Susp: In Place TM: N/R Date Completed:	Westerlea Court/Drive, Bridge of Allan (AL0102) Footway Improvements Rd Space: LAR2998016 / 2998022 Road / FWay Closure: In Place Parking Susp: In Place TM: N/R Date Completed:	Westerlea Court/Drive, Bridge of Allan (AL0102) Footway Improvements Rd Space: LAR2998016 / 2998022 Road / FWay Closure: In Place Parking Susp: In Place TM: N/R Date Completed:	BOA - Disabled Dropped Crossings 20 x dropped crossings at various locations Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:
Quick Response Team Supervisor: Neil Cunningham Foreman: Alex Davidson S. BROWN A. SKINNER B. CALDWELL - MA	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3	LAGANS / Reactive Maintenance - Area 3
Drainage Team Supervisor: Neil Cunningham Foreman: Brian Penman R. McCORMACK A. BROWNLEE	Area 2/3 drainage works Various locations Rd Space: Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Area 2/3 drainage works Various locations Rd Space: Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Area 2/3 drainage works Various locations Rd Space: Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Area 2/3 drainage works Various locations Rd Space: Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Area 2/3 drainage works Various locations Rd Space: Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:	Area 2/3 drainage works Various locations Rd Space: Road / FWay Closure: N/R Parking Susp: N/R TM: N/R Date Completed:
Street Lighting Team Supervisor: Jim Shaw Foreman: Colin McNeil J. STARK A. McDONALD A. ROBERTSON	LAGANS / Reactive Maintenance - Area 3 Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:	LAGANS / Reactive Maintenance - Area 3 Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:	LAGANS / Reactive Maintenance - Area 3 Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:	LAGANS / Reactive Maintenance - Area 3 Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:	LAGANS / Reactive Maintenance - Area 3 Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:	LAGANS / Reactive Maintenance - Area 3 Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:
Street Lighting Minor Work Team Supervisor: Jim Shaw Foreman: Stuart Webster R. GODSMAN	Street Lighting Reactive Work	Street Lighting Reactive Work	Street Lighting Reactive Work	Street Lighting Reactive Work	Street Lighting Reactive Work	Street Lighting Reactive Work
Traffic Management & Signs Team Supervisor: Les Christie Foreman: Nick Johnston R. WATSON D. McLEOD	TM & Signs works Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:	TM & Signs works Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:	TM & Signs works Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:	TM & Signs works Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:	TM & Signs works Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:	TM & Signs works Rd Space: Road / FWay Closure: Parking Susp: TM: N/R Date Completed:
External Contractors						



Roads Operations:

Road Closure Notice Period - 28 days

Major Works Road Space Booking: Any Job over 10 days requires a 3 Month Notice

Std Works Road Space: 3-10 Days Work requires 7 Working Day Notice

Minor Works Road Space: 1-3 Days Work requires 24 Hour Notice before 12 Noon

	Week Commencing Mon-01-Nov-21	Week Commencing Mon-08-Nov-21	Week Commencing Mon-15-Nov-21	Week Commencing Mon-22-Nov-21	Week Commencing Mon-29-Nov-21	Week Commencing Mon-06-Dec-21
Callander Depot Surfacing Team 1 Supervisor: Jamie Stokoe Foreman: David Sinclair ?? ?? ??	C40 Chalmerston Road (EN0002) Carriageway Surfacing Rd Space: LAR3047077 Road / FWay Closure: Parking Susp: TM: Date Completed:	Glen Road, Dunblane Carriageway Surfacing Rd Space: LAR3050944 Road / FWay Closure: Parking Susp: In Place TM: Date Completed:	Woodstone Road, Kippen (NW0062) Carriageway Surfacing Rd Space: LAR3056756 Road / FWay Closure: Parking Susp: In Place TM: Date Completed:	Area 1 & 2 LAGANS / Minor Reactive Works	Leckie Road, Gargunnoch (NW0073) Footway improvements Rd Space: LAR3020698/3020694 Road / FWay Closure: In Place Parking Susp: In Place TM: Date Completed:	Leckie Road, Gargunnoch (NW0073) Footway improvements Rd Space: LAR3020698/3020694 Road / FWay Closure: In Place Parking Susp: In Place TM: Date Completed:
QRT Team Supervisor: Jamie Stokoe Foreman: Stuart Doyle ?? ?? ??	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works
Surfacing Team 2 Supervisor: Jamie Stokoe Foreman: Ian Hardie ?? ?? ??	C33 Balquhider - STTS Funded (EN0001) Laybys and drainage works Rd Space: LAR3033893 / 3033902 Road / FWay Closure: In Place Parking Susp: TM: Full Road Closure Date Completed:	C33 Balquhider - STTS Funded (EN0001) Laybys and drainage works Rd Space: LAR3033893 / 3033902 Road / FWay Closure: In Place Parking Susp: TM: Full Road Closure Date Completed:	Dunmore Street, Balfron Footway improvements Rd Space: LAR3047312/3047314/3047317 Road / FWay Closure: In Place Parking Susp: In Place TM: Date Completed:	Dunmore Street, Balfron Footway improvements Rd Space: LAR3047312/3047314/3047317 Road / FWay Closure: In Place Parking Susp: In Place TM: Date Completed:	Dunmore Street, Balfron Footway improvements Rd Space: LAR3047312/3047314/3047317 Road / FWay Closure: In Place Parking Susp: In Place TM: Date Completed:	Dunmore Street, Balfron Footway improvements Rd Space: LAR3047312/3047314/3047317 Road / FWay Closure: In Place Parking Susp: In Place TM: Date Completed:
Surfacing Team 2 Supervisor: Davie Nicol Foreman: Roy Kinneir F. HUGHES P. TEEVAN K. RUSSELL C. McBETH	C33 Balquhider - STTS Funded (EN0001) Laybys and drainage works Rd Space: LAR3033893 / 3033902 Road / FWay Closure: In Place Parking Susp: TM: Full Road Closure Date Completed:	C33 Balquhider - STTS Funded (EN0001) Laybys and drainage works Rd Space: LAR3033893 / 3033902 Road / FWay Closure: In Place Parking Susp: TM: Full Road Closure Date Completed:	Dunmore Street, Balfron Footway improvements Rd Space: LAR3047312/3047314/3047317 Road / FWay Closure: In Place Parking Susp: In Place TM: Date Completed:	Dunmore Street, Balfron Footway improvements Rd Space: LAR3047312/3047314/3047317 Road / FWay Closure: In Place Parking Susp: In Place TM: Date Completed:	Dunmore Street, Balfron Footway improvements Rd Space: LAR3047312/3047314/3047317 Road / FWay Closure: In Place Parking Susp: In Place TM: Date Completed:	Dunmore Street, Balfron Footway improvements Rd Space: LAR3047312/3047314/3047317 Road / FWay Closure: In Place Parking Susp: In Place TM: Date Completed:
Road Improvements / Drainage Team Supervisor: Davie Nicol Foreman: Colin Fletcher E. McCALLUM K. LAUDER	Wallace Road / Doune Rod, Dunblane Drainage Works Rd Space: LAR3047307 Road / FWay Closure: Parking Susp: TM: Date Completed:	Area 1 Drainage Works	Area 1 Drainage Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 Drainage Works
Bridges Team Supervisor: Davie Nicol Foreman: Zander Jarvie W. MCGREGOR P. ROBERTSON	B9124/10 - Clubs Tomb Clubs Tomb parapet repair Rd Space: ??? Road / FWay Closure: N/R Parking Susp: N/R TM: Single lane closure Date Completed:	200161 - Cowie (B9124/060) Exploratory works, B9124/060 Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:	Auchenbowie Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:	Auchenbowie Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:	B818 Verge/vegetation clearance Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:	B818 Verge/vegetation clearance Rd Space: Road / FWay Closure: Parking Susp: TM: Date Completed:
Velocity Patcher Supervisor: Davie Nicol Foreman: Michael Connor B. McMANUS B. BANBRIDGE R. HOWELLS	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works	Area 1 & 2 LAGANS / Minor Reactive Works
Area 1 Quick Response Team Supervisor: Davie Nicol Foreman: Campbell Buchanan R. LAIRD F. McMINN K. DAVIDSON - MDA	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works	Area 1 LAGANS / Minor Reactive Works
Area 2 Quick Response Team Supervisor: Jamie Stokoe Foreman: Stuart Duncan	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works	Area 2 LAGANS / Minor Reactive Works